i
1 e

; 19536;“
L llllllllllll_lllllIllllllﬂllllﬂlllllll_l ‘ cEnvironment

DRESDNER e
—ROBIN *Management

371 Warren Street, Jersey City, New Jersey 07302-3035 {telephone} 201.217.9200 (fax) 201.217.9607

~

October 30, 1998 N

CERTIFIED MAIL ' o T
Return Receipt Requested ' T
Mr. Paul Harvey _ S NOV - 9 1998

Case Manager

Federal Case Management

New Jersey Department of
Environmental Protection

CN 028

Trenton, New Jersey 08625-0028

Re:  Ironbound Recreation Center Football Fields and Playing Fields

Newark, New Jersey '
Project #B-124-04

Dear Mr. Harvey:-
Pursuant to paragraph 37 of the Memorandum of Understanding (MOU) for the above-

- referenced site and on behalf of the City of Newark, this is to submit the enclosed Progress
Report 17. The period covered by Progress Report 17 is from July 1, 1998 through

* September 30, 1998. Items relating to events during the reporting period are printed in

- BOLD. '

Sincerely,

DRESDNER RoBIN

)28, (. Séw% /@Q

~ William J. Staehl&’

Enclosure(s)

cc: H. Lazarus, P.E., Newark
G. Rowen, Esq., Hoechst
E. Radow Sadat, Esq., Drinker Biddle& Reath
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MOU PROGRESS REPORT 17
IRONBOUND RECREATION CENTER
FOOTBALL FIELDS AND PLAYING FIELDS
NEWARK, NEW JERSEY

| REPORTING PERIOD: July 1, 1998 — September 30, 1998

| PURPOSE:

The purpose of this report is to detail the status of Respondent's (City
of Newark) compliance with the provisions of the December 23, 1993
Memorandum of Understanding (MOU) for the Ironbound Recreation
Center Football Fields and Playing Fields in Newark, New Jersey.
The Progress Report has been prepared pursuant to Paragraph 37 of
the MOU.

MOU RéQuirements Applicable to Reporting Period

7

Each MOU requirement applicable to the reporting period and the status of the Respondent's
“ response to each requirement is described below according to MOU paragraph number. For
each requirement, a notation is made indicating whether the requirement has been completed
lor is contmumg and whether it is on schedule.

'MOU Paragraph

15. Requirement:

Summary:

Status;

'16. Requirement:

Submit Draft Remedial Investigation Work Plan (RIWP).

The RIWP was timely submitted on March 16, 1994. The RIWP was
limited to subsurface soil and groundwater conditions since surface
soil had been previously investigated.

Completed

Respond to Department's comments on RIWP.

Summary: The Department issued comments on the RIWP in correspondence
dated May 23, 1994. The Respondent timely responded to the
comments in correspondence dated June 13, 1994.
Status: Completed
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17. Reguirement: '

N Summary:

Status:

18. Requirement:

Summary:
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Conduct Remedial Investigation

Written approval of the RIWP was issued on June 27, 1994. The
RIWP field program was conducted during the period June 14, 1994
through July 1, 1994. Groundwater monitoring v wells were sampled on
July 21-22, 1994. Groundwater monitoring well§ were resampled on
May 20, 1998.

On April 22, 1998 exploratory test pits were conducted at three
locations where a geophysical survey performed in 1994 identified
anomalies potentially indicative of underground storage tanks or
drums. The test pits did not identify any subsurface vessels or issues
of environmental concern.

On July 13, 1998 soil sampling was performed to delineate the extent
of subsurface contaminants at one location on the Playing Fields and
two locations on the Football Field. The sampling results delineated

~ the extent of subsurface contaminants at all three locations.

Additional delineation sampling was performed on October 30,
1998 to refine the delineation at one location.

In correspondence dated August 7, 1998 NJDEP approval was
requested for abandonment of four groundwater monitoring wells
at the Playing Fields. NJDEP approved the proposed well
abandonment in October 22, 1998 correspondence.

Completed

Submit Remedial Investigation Report

The Remedial Investigation (RI) Report for the surface soil at the
Playing Fields portion of the site was submitted on March 16, 1994
pursuant to a separate Memorandum of Agreement (MOA). NJDEP
issued comments on the Playing Fields RI Report in correspondence
dated May 12, 1994. The Department's comments recommended that
an evaluation of recreational exposure be conducted using the USEPA
Uptake Biokinetic (UBK) Model for lead. In correspondence dated
July 27, 1994, the Department advised that the residential cleanup
criteria for lead had been revised to 400 mg/kg, thereby eliminating
the need to conduct the UBK model. The letter further indicated that
all issues concerning the surface soils at the Playmg Fields had been
addressed. -
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! - The Remedial Investigation Report for the subsurface soil and
groundwater investigation was submitted January 23, 1995.

Status: Awaiting NJDEP comments.

COMPLIANCE SUMMARY

The Respondent was in compliance with all MOU requirements during the reporting period.

' MOU REQUIREMENTS TO BE INITIATED DURING NEXT REPORTING PERIOD

During_the period October 1, 1998 throdgh December 31, 1998, the Respondent
anticipates implementation of the following MOU requirements:

. MOU Paragraph 20: ‘Prepare response to any NJDEP comments on the RI
report.
k ¥k ok
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